COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 03/ 2014

ESTI MATE SUMVARY 12: 01: 03
CONTI D: C19879 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 19879- BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 168.0 DAYS TIME ALLOW 4/ 17/ 2015 FI XED COMPLETI ON DATI
TWN TUNNELS VB TUNNEL W DENI NG PERCENT TIME  41.79 ORI G TIME ALLON 4/17/2015 FI XED COMPLETI ON DAT!
PRQIECT NO NHPP 0703- 408
TWN TUNNELS VB TUNNEL W DENI NG
NAVE OF ROAD:
PROQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
KRAEVER/ OBAYASH JV PAY PERI OD ENDI NG 08/ 26/ 2014 DATE TI ME STARTED 03/12/2014
ONE PLAI NVI EW ROAD DATE LET 03/ 04/ 2014 DATE WORK BEGAN 03/ 12/ 2014
DATE AWARDED 03/ 06/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 12/ 2014 DATE ACCEPTED
PLAI N W 53577 DATE NOTI CE TO PROCEED 03/ 12/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 44, 657, 316. 97 PARTI Cl PATI NG $ 19, 240, 243. 85 $ 3,729, 390. 44
AWARD PRQIECT AMT: $ 42,012, 405. 56 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 43.08% TOTAL EARNI NGS 19, 240, 243. 85 3,729,390. 44
FUNDS AVAI LABLE: $ 25,417,073.12 STOCKPI LED MATER ALS 1, 070, 626. 50 0.00
GROSS EARNI NGS 20, 310, 870. 35 3,729, 390. 44
TOTAL CLAI VB $ 0.00 RETAI NAGE - 513, 482. 46 -101, 260. 90
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 19, 797, 387. 89 3,628, 129. 54
LI QU DATED DANMAGES 0.00 0.00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 19, 797, 387. 89 3,628, 129. 54
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 3,628, 129. 54

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00019

202- 00035

202- 00090

202- 00220

202- 00240

202- 00250

202- 00495

202- 00700

202- 00810

C19879
19879-BI D
NHPP 0703- 408

*Cl earing and G ubbing

*Renoval of Tree

*Renoval of Inlet

*Renoval of Pipe

*Renoval of Delineator

*Renoval of Asphalt Mat

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

Renoval of Portions of Present Structure

*Renoval of Light Standard

*Renoval of G ound Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
11, 065. 99000
15. 000
EACH
497. 97000
1. 000
EACH
636. 30000
172. 000
LF
23. 70000
40. 000
EACH
5. 59000
13, 796. 000
SY
8. 29000
6,271. 000
SY
10. 01000
42, 775. 000
SF
1.11000
1. 000
LS
30, 832. 15000
54. 000
EACH
766. 84000
15. 000
EACH

542. 21000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

11, 666. 000
0. 000
11, 666. 000

112. 000
0. 000
112. 000

5, 689. 000
0. 000
5, 689. 000

[

000
0. 000

[y

. 000

7.000
0. 000
7.000

15. 000
0. 000
15. 000

Page 2
ESTI MATE RUN 09/ 03/ 2014

12: 01: 03
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
11, 065. 99
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
223. 60
0. 00
96, 711. 14
0. 00
1,121.12
0. 00
6,314.79
0. 00
30, 832. 15
0. 00
5, 367. 88
0. 00
8,133. 15



CONTI D C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 19879-BI D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0006 12: 01: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00895 Renoval of [|npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
846. 94000 0. 000 0.00
0065 202-01017 *Renoval of Wre Mesh 53, 000. 000 50, 590. 000
SF 0. 000 0. 00
0. 74000 50, 590. 000 37, 436. 60
0070 202-01035 *Renoval of Gate 1. 000 0. 000
EACH 0. 000 0. 00
165. 99000 0. 000 0. 00
0075 202-01130 *Renoval of Cuardrail Type 3 4,211. 000 4,211. 000
LF 0. 000 0. 00
2. 66000 4,211. 000 11, 201. 26
0080 202-01170 *Renoval of Cuardrail Type 7 416. 000 26. 000
LF 0. 000 0. 00
22. 13000 26. 000 575.38
0085 202- 01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
211. 80000 2.000 423. 60
0090 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 6, 470. 000 5, 460. 000
CcY 0. 000 0. 00
27.66000 5, 460. 000 151, 023. 60
0095 203-00400 *Rock Excavation 44, 290. 000 13, 787. 000
cY 9, 895. 000 967, 928. 90
97. 82000 23, 682. 000 2,316,573. 24
0100 203-00592 *Rock Staining 100. 000 0. 000
SF 0. 000 0. 00
109. 00000 0. 000 0. 00
0105 203-00599 *Rock Scal er 199. 500 199. 500
HOUR 0. 000 0. 00
132. 98000 199. 500 26, 529. 51
0110 203-01500 *Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
138. 32000 0. 000 0. 00



CONTI D C19879

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PON: 19879-BI D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0006 12: 01: 03
CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADVAY
0115 203-01510  *Backhoe 50. 000 10. 000
HOUR 0. 000 0.00
165. 99000 10. 000 1, 659. 90
0120 203-01550  *Dozi ng 20. 000 0. 000
HOUR 0. 000 0.00
165. 99000 0. 000 0.00
0125 203-01582  *Truck (Dunp) 80. 000 8. 000
HOUR 0. 000 0.00
110. 66000 8. 000 885. 28
0130 203-01594 *Conbi nati on Loader 20. 000 8. 000
HOUR 0. 000 0.00
121. 73000 8. 000 973. 84
0135 203-01597  *Pot hol i ng 40. 000 12. 000
HOUR 0. 000 0.00
268. 39000 12. 000 3,220. 68
0140 203-02330  *Labor er 46. 500 0. 000
HOUR 0. 000 0.00
49. 05000 0. 000 0.00
0145 206-00100  *Structure Backfill (O ass 1) 145. 000 118. 000
cY 0. 000 0.00
54. 50000 118. 000 6, 431. 00
0150 208-00002  Erosion Log (12 Inch) 500. 000 0. 000
LF 0. 000 0.00
9. 02000 0. 000 0.00
0155 208-00015  Sand Bag 200. 000 0. 000
EACH 0. 000 0.00
4.79000 0. 000 0.00
0160 208-00035  Aggregate Bag 2,500. 000 529. 000
LF 0. 000 0.00
5. 64000 529. 000 2,983.56
0165 208-00040  Check Dam 1. 000 0. 000
EACH 0. 000 0.00
0.00

1, 011. 35000 0. 000



CONTI D C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19879-BI D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0006 12: 01: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 604. 26000 2.000 3,208.52
0175 208- 00070 *Vehi cl e Tracking Pad 4.000 3. 000
EACH 0. 000 0. 00
1, 659. 90000 3. 000 4,979.70
0180 208-00103 Renoval and Di sposal of Sedinent (Labor) 101. 000 48. 500
HOUR 52.500 2,489.55
47. 42000 101. 000 4,789. 42
0185 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 60. 000 18. 000
HOUR 4.000 351. 84
87.96000 22.000 1,935.12
0190 208-00106 *Sweepi ng (Sedi nent Renoval ) 120. 000 61. 500
HOUR 12. 000 1,994.76
166. 23000 73.500 12,217.91
0195 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
44. 26000 0. 000 0. 00
0200 208- 00206 Er osi on Control Supervisor 180. 000 102. 000
DAY 24.000 4,934. 88
205. 62000 126. 000 25,908. 12
0205 210- 00475 *Reset Closed Gircuit Television Pole 2.000 1. 000
EACH 0. 000 0. 00
832. 56000 1. 000 832.56
0210 210-00750 *Reset Light Standard 9. 000 4.000
EACH 0. 000 0. 00
2, 848. 25000 4. 000 11, 393. 00
0215 210-00810 *Reset Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
2, 060. 22000 0. 000 0. 00
0220 210- 04020 *Modi fy Inlet 6. 000 2.000
EACH 0. 000 0. 00

912. 94000 2.000 1, 825. 88



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19879-BI D ESTI MATE RUN 09/ 03/ 2014
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0006 12: 01: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 211-01111 *Rock Rei nforcenent (Dowel s) 1, 885. 000 0. 000
LF 0. 000 0. 00
103. 28000 0. 000 0. 00
0230 211-01115 *Rock Rei nforcenent (Nunber 10) 275. 000 0. 000
LF 0. 000 0. 00
138. 87000 0. 000 0. 00
0235 211-01250 *Rock Bol t 825. 000 0. 000
LF 0. 000 0. 00
149. 11000 0. 000 0. 00
0240 212-00005 Seedi ng (Native) 1.500 0. 000
LB 0. 000 0. 00
1, 098. 88000 0. 000 0. 00
0241 212-00006 Seedi ng (Native) Added |tem Seeding Native/Acre 2.000 1. 500
ACRE 0. 000 0. 00
1, 098. 88000 1. 500 1, 648. 32
0245 212-00032 Soi | Condi tioni ng 2.500 1. 500
ACRE 0. 000 0. 00
3, 606. 59000 1. 500 5, 409. 89
0250 213-00150 Bonded Fi ber Matrix 1. 650 1. 500
ACRE 0. 000 0. 00
3, 279. 74000 1. 500 4,919. 61
0255 217-00000 Her bi ci de Treat nent 40. 000 0. 000
SY 0. 000 0. 00
92. 65000 0. 000 0. 00
0256 217-00020 Her bi ci de Treatnent Added Item Hebicide Treatment with 35. 000 35. 000
HR units
HOUR 0. 000 0. 00
92. 65000 35. 000 3,242.75
0260 304- 06000 *Aggregat e Base Course (C ass 6) 3, 737. 000 1,632.330
TON 0. 000 0. 00
18. 26000 1, 632. 330 29, 806. 35
0261 900- 00006 Added Item (Dol lar)/ Price Reduction Overw eght Load 0. 000 -20. 000
Restriction
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19879-BI D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0006 12: 01: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 304- 09000 *Aggregat e Base Course (Special) 656. 000 0. 000
CY 0. 000 0. 00
55. 33000 0. 000 0. 00
0270 304-09014 *Aggregat e Base Course (Special) 160. 000 0. 000
TON 0. 000 0. 00
32. 09000 0. 000 0. 00
0275 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 122. 580 119. 460
TON 3.120 512. 68
164. 32000 122. 580 20, 142. 35
0280 403-34721  *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 6, 024. 000 2,414. 160
TON 0. 000 0. 00
73.40000 2,414.160 177,199. 34
0285 403-34851 *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 2,448. 000 0. 000
TON 0. 000 0. 00
88. 74000 0. 000 0. 00
0290 411-10255 *Emul si fied Asphalt (Sl ow Setting) 2,102. 000 411. 000
GAL 0. 000 0. 00
5. 48000 411. 000 2,252.28
0295 514-00000 *Pi pe Railing 24. 000 0. 000
LF 0. 000 0. 00
208. 57000 0. 000 0. 00
0296 900- 00014 Added Item (Lunp Sun)/ Box Cul vert Water proofing 1. 000 1. 000
LS 0. 000 0. 00
6, 276. 26000 1. 000 6, 276. 26
0300 601- 03030 *Concrete Cass D (Box Culvert) 41. 000 33. 100
CY 0. 000 0. 00
1, 093. 51000 33.100 36, 195. 18
0305 601- 40300 *Structural Concrete Coating 25. 000 0. 000
SY 0. 000 0. 00
10. 01000 0. 000 0. 00
0310 602-00020 *Rei nforcing Steel (Epoxy Coated) 9, 049. 000 9, 049. 000
LB 0. 000 0. 00
1. 49000 9, 049. 000 13, 483.01



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19879-BI D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0006 12: 01: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0315 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 93. 000 0. 000
LF 0. 000 0. 00
110. 66000 0. 000 0. 00
0320 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 142. 000 48. 000
LF 0. 000 0. 00
143. 86000 48. 000 6, 905. 28
0325 604- 00505 *Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,094. 42000 1. 000 4,094. 42
0330 604-00510 *Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5,201. 01000 0. 000 0. 00
0331 604-19010 Inlet Spec (10 Ft) Change Order #3, Inlet Special (10 0. 000 0. 000
Foot
) EACH 0. 000 0. 00
16, 895. 00000 0. 000 0. 00
0332 604-39010 MH Spec (10 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
8, 938. 00000 0. 000 0. 00
0335 605-83002 Geoconposite Drain with Pipe 7.000 4.600
SY 0. 000 0. 00
14. 39000 4. 600 66. 19
0340 606- 00305 *Quardrail Type 3 (Special) 2, 340. 000 0. 000
LF 0. 000 0. 00
26. 73000 0. 000 0. 00
0345 606-00710 *Cuardrail Type 7 (Style CA) 2, 409. 000 0. 000
LF 0. 000 0. 00
61. 69000 0. 000 0. 00
0350 606- 00741 *Quardrail Type 7 (Style CE) (Special) 529. 000 204. 000
LF 0. 000 0. 00
88. 43000 204. 000 18, 039. 72
0354 606- 01340 End Anchor Ty 3D Change Order #3, End Anchorage Type 3D 0. 000 0. 000
EACH 0. 000 0. 00
839. 30000 0. 000 0. 00



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19879-BI D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0006 12: 01: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0355 606-01371 *Transition Type 3G (Special) 2.000 0. 000
EACH 0. 000 0. 00
3, 634. 06000 0. 000 0. 00
0360 606-01381 *Transition Type 3H (Special) 2.000 0. 000
EACH 0. 000 0. 00
2,975. 30000 0. 000 0. 00
0365 606- 02007 *End Anchorage (Flared) (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2,087. 76000 0. 000 0. 00
0370 606- 99999 *Quardrail Type 7 (Precast) 1, 214. 000 0. 000
LF 0. 000 0. 00
66. 93000 0. 000 0. 00
0375 607-11350 *Fence Deer 10. 000 0. 000
LF 0. 000 0. 00
98. 93000 0. 000 0. 00
0380 607-11581 *Fence (Tenporary) (Special) 1, 965. 000 1, 675. 000
LF 0. 000 0. 00
50. 15000 1, 675. 000 84, 001. 25
0385 607-55050 *Mesh Anchor (Speci al) 40. 000 0. 000
EACH 0. 000 0. 00
1, 393. 02000 0. 000 0. 00
0390 607-55100 *Wre Mesh 56, 880. 000 0. 000
SF 0. 000 0. 00
3. 49000 0. 000 0. 00
0395 612- 00260 *Location Marker (Fiber Optic)(Domne) 2.000 0. 000
EACH 0. 000 0. 00
164. 33000 0. 000 0. 00
0400 613-00206 *2 Inch Electrical Conduit (Bored) 70. 000 0. 000
LF 0. 000 0. 00
129. 26000 0. 000 0. 00
0405 613-01200 *2 Inch Electrical Conduit (Plastic) 9, 325. 000 0. 000
LF 0. 000 0. 00
13. 22000 0. 000 0. 00



CONTI D C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19879-BI D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO. 0006 12:01: 03
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0410 613-01300 *3 Inch BElectrical Conduit (Plastic) 420. 000 0. 000
LF 0. 000 0. 00
10. 03000 0. 000 0. 00
0415 613-07023 *Pul | Box (24"x36"x24") 4.000 0. 000
EACH 0. 000 0. 00
2,138. 37000 0. 000 0. 00
0420 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
299, 221. 98000 0. 000 0. 00
0425 613- 33400 *Light Standard Ti nber (40 Foot) 27.000 6. 000
EACH 0. 000 0. 00
2, 371. 71000 6. 000 14, 230. 26
0430 613-40010 *Li ght Standard Foundati on 2.000 0. 000
EACH 0. 000 0. 00
2, 738. 70000 0. 000 0. 00
0435 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
14, 554. 51000 0. 000 0. 00
0440 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 27.000 7.000
EACH 0. 000 0. 00
531. 31000 7.000 3,719.17
0445 614-00011 *Sign Panel (dass I) 122. 000 0. 000
SF 0. 000 0. 00
20. 12000 0. 000 0. 00
0450 614-00012 *Sign Panel (Oass I1) 132. 000 0. 000
SF 0. 000 0. 00
24. 59000 0. 000 0. 00
0455 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 20. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
447. 18000 0. 000 0. 00
0460 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 30. 000 0. 000
LF 0. 000 0. 00
42. 48000 0. 000 0. 00



CONTI D C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19879-BI D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0006 12: 01: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0465 614-87010  *Fiber (ptic Cable (Single Mde) (12 Fiber) 835. 000 0. 000
LF 0. 000 0. 00
3. 01000 0. 000 0.00
0470 614-87100 *Automatic Traffic Recording Station 1. 000 1. 000
EACH 0. 000 0. 00
23, 372. 01000 1. 000 23,372.01
0475 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
4, 880. 36000 0. 000 0. 00
0480 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 6, 630. 000 0. 000
LF 0. 000 0. 00
6. 90000 0. 000 0. 00
0485 621-00200 *Haul Road 1. 000 0. 500
LS 0. 000 0. 00
54, 601. 54000 0. 500 27,300. 77
0490 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 100 10, 691. 81
106, 918. 10000 0. 600 64, 150. 86
0495 625-00001 *Construction Surveying (Hourly) 100. 000 0. 000
HOUR 0. 000 0. 00
136. 25000 0. 000 0. 00
0500 626-00100 *Mobi i zation (w thout Autopay) 1. 000 0. 500
LS 0. 100 354, 026. 96
3, 540, 269. 57000 0. 600 2,124,161.74
0505 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 100 8, 746. 21
87, 462. 09000 0. 600 52,477.25
0510 627-00001 *Paverent Mar ki ng Pai nt 832. 000 179.720
GAL 0. 000 0. 00
35. 59000 179. 720 6, 396. 23
0515 627-00005 *Epoxy Pavement MarKking 236. 000 236. 000
GAL 0. 000 0. 00
80. 08000 236. 000 18, 898. 88



CONTI D C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19879-BI D ESTI MATE RUN 09/ 03/ 2014
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0006 12: 01: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 576. 000 0. 000
SF 0. 000 0. 00
23. 63000 0. 000 0. 00
0525 630-00000  *Fl aggi ng 2, 000. 000 710. 500
HOUR 560. 000 16, 279. 20
29. 07000 1, 270. 500 36, 933. 44
0530 630-00003 *Uni formed Traffic Control 4, 000. 000 1, 928. 000
HOUR 466. 000 39, 069. 44
83. 84000 2,394. 000 200, 712. 96
0535 630- 00007 *Traffic Control Inspection 80. 000 31.000
DAY 7.000 1, 643. 32
234.76000 38. 000 8, 920. 88
0540 630-00012 *Traffic Control Managenent 354. 000 120. 000
DAY 28. 000 23,789.92
849. 64000 148. 000 125, 746. 72
0545 630- 80001 *Fl ashi ng Beacon (Portabl e) 37.000 10. 000
EACH 0. 000 0. 00
111. 79000 10. 000 1,117.90
0550 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
726. 67000 0. 000 0. 00
0555 630-80341 *Construction Traffic Sign (Panel Size A) 86. 000 32.500
EACH 0. 000 0. 00
44. 72000 32. 500 1, 453. 40
0560 630-80342 *Construction Traffic Sign (Panel Size B) 87. 000 28.500
EACH 0. 000 0. 00
44. 72000 28. 500 1,274.52
0565 630-80343 *Construction Traffic Sign (Panel Size C 58. 000 23.500
EACH 0. 000 0. 00
44. 72000 23. 500 1, 050. 92
0570 630-80344 *Construction Traffic Sign (Special) 1, 313. 000 470. 500
SF 0. 000 0. 00

16. 76000 470. 500 7,885.58



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19879-BI D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0006 12: 01: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0575 630- 80355 *Portabl e Message Sign Panel 14. 000 7. 000
EACH 0. 000 0. 00
2,794.87000 7.000 19, 564. 09
0580 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
2, 794.88000 1. 000 2,794.88
0585 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 50. 000
EACH 0. 000 0. 00
44. 72000 50. 000 2,236.00
0590 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 000 0. 00
44. 72000 0. 000 0. 00
0595 630-80367 *Portable Traffic Speed Monitor 5. 000 2.500
EACH 0. 000 0. 00
2, 794.88000 2.500 6, 987. 20
0600 630-80369 *Portabl e Variable Speed Limt Sign 7.000 3. 500
EACH 0. 000 0. 00
2,794.87000 3.500 9, 782.05
0605 630-80370 Concrete Barrier (Tenporary) 22, 700. 000 9, 678. 000
LF 0. 000 0. 00
23. 96000 9, 678. 000 231, 884. 88
0610 630-80378 d are Screen (Tenporary) 800. 000 366. 500
LF 0. 000 0.00
19. 82000 366. 500 7,264.03
0615 630- 80380 *Traffic Cone 200. 000 100. 000
EACH 0. 000 0. 00
5.59000 100. 000 559. 00
0620 630- 80384 *Tubul ar Mar ker 170. 000 85. 000
EACH 0. 000 0. 00
11. 18000 85. 000 950. 30
0625 630-85011 *| npact Attenuator (Tenporary) 1, 200. 000 204. 500
DAY 52.500 529.73
10. 09000 257. 000 2,593.13
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PON: 19879-BI D ESTI MATE RUN 09/ 03/ 2014
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0006 12: 01: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0630 630-85041 *Nobi | e Attenuator 300. 000 136. 000
DAY 28. 000 16, 277. 24
581. 33000 164. 000 95, 338. 12
0631 900- 00006 Added Item (Dol lar)/ Wrking Time Violation 0. 000 0. 000
DOl -900. 000 -900. 00
1. 00000 -900. 000 -900. 00
0635 700-70010 F/ A M nor Contract Revisions 233, 723. 740 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70012 F/ A Asphalt Pavenent |ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 0. 000
FA -5.790 -5.79
1. 00000 -5.790 -5.79
0655 700- 70018 F/ A Roadway Snoot hness | ncentive 26, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0664 700- 70021 F/ A On- The-Job Trai nee Added Itemwi th corrected unit 11, 250. 000 492. 000
rice
P HOUR 91. 000 182. 00
2. 00000 583. 000 1, 166. 00
0665 700- 70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700- 70025 F/' A Quality Incentive Paynent 32, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 19879-BI D ESTI MATE RUN 09/ 03/ 2014
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0006 12: 01: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0675 700- 70031 F/ A | NTERI M SURFACE REPAI R 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 700- 70081 F/ A Provi de Vouchers 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700- 70589 F/ A Environnental Health & Safety Management 24, 979. 040 24,979. 040
FA 0. 000 0. 00
1. 00000 24,979. 040 24,979. 04
0690 700-71001 CM3C Shared Rist Contig. Pool 975, 000. 000 64, 795. 800
FA 101, 197. 430 101, 197. 43
1. 00000 165, 993. 230 165, 993. 23
0695 700- 71002 CDOT Ri sk Pool 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 700- 71003 Oaner Controlled Insurance Program Responsiveness and 2,500. 000 0. 000
Accura
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700-71004 Oaner Controlled Insurance Program Enrol | nent and 2,500. 000 0. 000
Reporting
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700- 71005 Oaner Controlled Insurance Program Safety Conpliance 5, 000. 000 0. 000
and Los
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $15, 181, 153.23 $ 1,549,740.08$% 6, 491, 429. 35
CAT NOO300  TUNNEL
0715 202- 00440 *Removal of Existing Tunnel Liner 675. 000 648. 000
LF 27.000 25,188. 03
932. 89000 675. 000 629, 700. 75
0720 202- 00500 *Renoval of Portions of Present Structure 2.000 2. 000
EACH 0. 000 0. 00
107, 128. 27000 2.000 214, 256. 54
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PON: 19879-BI D ESTI MATE RUN 09/ 03/ 2014
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0006 12: 01: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300  TUNNEL

0725 202- 00725 *Renoval of Existing Lighting System 1. 000 1. 000
LS 0. 000 0.00
27, 386. 94000 1. 000 27, 386. 94
0730 203-00400 *Rock Excavation 1, 909. 000 0. 000
CcY 0. 000 0. 00
97. 82000 0. 000 0. 00
0735 206- 00000 Structure Excavation 39. 000 36. 000
CcY 0. 000 0. 00
54. 50000 36. 000 1, 962. 00
0740 206- 00010 Structure Excavation (Special) 67. 000 0. 000
CcY 0. 000 0.00
109. 00000 0. 000 0. 00
0745 206-00100 *Structure Backfill (O ass 1) 11. 000 0. 000
CcY 0. 000 0.00
54. 50000 0. 000 0. 00
0750 206- 00200 Structure Backfill (dass 2) 6. 000 0. 000
CcY 0. 000 0. 00
54. 50000 0. 000 0. 00
0755 209- 00300 Water Treat Processing (Tunnel) 500. 000 330. 000
MGAL 5. 800 308. 85
53. 25000 335. 800 17,881.35
0760 210-04015 *Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1, 106. 60000 0. 000 0. 00
0765 211-00007 M ne Strap 180. 000 69. 000
EACH 0. 000 0.00
250. 59000 69. 000 17,290.71
0770 211-00010 *Rock Excavation (O ass A) 1, 092. 000 461. 100
cY 606. 700 165, 732. 24
273. 17000 1, 067. 800 291, 690. 93
0775 211-00011 *Rock Excavation (O ass B) 8, 953. 000 8,910. 800
CcY 0. 000 0. 00

177. 43000 8, 910. 800 1,581, 043. 24
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PON: 19879-BI D ESTI MATE RUN 09/ 03/ 2014
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0006 12: 01: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300  TUNNEL

0780 211-00012 *Rock Excavation (O ass C) 4,273. 000 4,273. 000
CY 0. 000 0. 00
220. 73000 4,273. 000 943, 179. 29
0785 211-00014 *Rock Excavation (C ass E) 2,184. 000 291. 200
cY 315. 500 82, 358. 12
261. 04000 606. 700 158, 372. 97
0790 211-00015 *Rock Excavation (O ass F) 6, 692. 000 3, 594. 900
cY 3,071.100 400, 287. 17
130. 34000 6, 666. 000 868, 846. 44
0795 211-00972 Spi |l e #9x15 Foot Grade 60 Dowel, G outed 273. 000 0. 000
EACH 10. 000 5,213. 30
521. 33000 10. 000 5,213. 30
0800 211-00974 Arch #9x15 Foot G ade 75 Dowel, Grouted 1, 608. 000 1, 546. 000
EACH 62. 000 28,527. 44
460. 12000 1, 608. 000 739, 872. 96
0805 211-00976 Si dewal | #9x15 Foot Gade 75 Dowel, Grouted 277. 000 237.000
EACH 6. 000 1, 906. 20
317. 70000 243. 000 77,201.10
0810 211-00978 Pillar #9x15 Foot G ade 75 Dowel, Grouted 305. 000 278. 000
EACH 7.000 3,638. 67
519. 81000 285. 000 148, 145. 85
0815 211-00981 Spile #11 x 20 Foot, Grade 60 G outed 38. 000 15. 000
EACH 23. 000 36, 675. 11
1, 594. 57000 38. 000 60, 593. 66
0820 211-00988 Portal Protection Canopy (Furnish and Install) 2. 000 0. 000
EACH 0. 000 0. 00
256, 769. 81000 0. 000 0. 00
0825 211-01190 Optical Survey Targets 50. 000 30. 000
EACH 14. 000 7,201.32
514. 38000 44. 000 22,632.72
0830 304-09014 *Aggregat e Base Course (Special) 3, 145. 000 0. 000
TON 0. 000 0. 00

32. 09000 0. 000 0. 00
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PON: 19879- BI D ESTI MATE RUN 09/ 03/ 2014
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0006 12: 01: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300  TUNNEL
0835 309- 10600 Lean Concrete Base (6 Inch) 4, 876. 000 0. 000
Sy 2, 653. 000 134, 109. 15
50. 55000 2, 653. 000 134, 109. 15
0840 412-01250 *Concrete Pavenent (12-1/2 Inch) 5, 425. 000 0. 000
SY 0. 000 0. 00
93. 98000 0. 000 0. 00
0845 509-20001 Steel Sets (Install Only) 30. 000 4. 000
EACH 5. 000 71, 057. 05
14, 211. 41000 9. 000 127, 902. 69
0850 515-00400 *Concrete Seal er 3, 444.000 0. 000
SY 0. 000 0. 00
13. 01000 0. 000 0. 00
0855 601- 03050 Concrete Cass D (Wall) 513. 000 0. 000
CY 0. 000 0. 00
866. 69000 0. 000 0. 00
0860 601- 06405 Contact Gouting 210. 000 0. 000
CY 0. 000 0. 00
521. 83000 0. 000 0. 00
0865 601- 13000 Final Lining Concrete (Portals) 1, 450. 000 0. 000
CY 0. 000 0. 00
1, 078. 28000 0. 000 0. 00
0870 601- 13001 *Structural Concrete Stain (Special) 1, 722. 000 0. 000
SY 0. 000 0. 00
20. 24000 0. 000 0. 00
0875 601- 13002 Fi nal Lining Concrete Footing 387. 000 0. 000
cY 112. 000 73,972.64
660. 47000 112. 000 73,972.64
0880 601- 13003 Final Lining Concrete Walls and Arch 5, 199. 000 0. 000
CY 0. 000 0. 00
733. 38000 0. 000 0. 00
0885 601-40300 *Structural Concrete Coating 1, 981. 000 0. 000
SY 0. 000 0. 00
10. 01000 0. 000 0. 00
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PCN: 19879-BI D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0006 12: 01: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300  TUNNEL
0890 602- 00020 *Rei nforcing Steel (Epoxy Coated) 377, 059. 000 0. 000
LB 0. 000 0. 00
1. 49000 0. 000 0. 00
0895 602- 00026 *Rei nforcing Steel (Final Lining)(Footing)(Epoxy 120, 135. 000 0. 000
Coat ed)
LB 28, 760. 200 38, 538. 67
1. 34000 28, 760. 200 38, 538. 67
0900 602-00027 *Rei nforcing Steel (Final Lining)(Walls and Arch) 361, 305. 000 0. 000
LB 0. 000 0. 00
1. 32000 0. 000 0. 00
0905 602-00028 *Rei nforcing Steel (Final Lining)(Valls)(Epoxy Coated) 361, 305. 000 0. 000
LB 0. 000 0. 00
1. 37000 0. 000 0. 00
0910 602-00210 Wl ded Wre Fabric 3,517. 600 3, 437. 800
Sy 79. 800 7,185.19
90. 04000 3,517. 600 316, 724. 70
0915 603-50008 *8 Inch Plastic Pipe 115. 000 0. 000
LF 0. 000 0. 00
50. 90000 0. 000 0. 00
0920 604- 39000 *Manhol e Speci al 1. 000 0. 000
EACH 0. 000 0. 00
3, 873.10000 0. 000 0. 00
0925 605-00061 *6 Inch Perforated Pipe Underdrain (Special) 905. 000 0. 000
LF 0. 000 0. 00
50. 10000 0. 000 0. 00
0930 605- 83002 Geoconposite Drain with Pipe 1, 812. 000 0. 000
SY 0. 000 0. 00
14. 39000 0. 000 0. 00
0935 605- 83501 Geoconposite Drain (Tunnel) 3, 486. 000 0. 000
Sy 238. 200 16, 085. 65
67.53000 238. 200 16, 085. 65
0940 605- 83505 Formation Drain 1, 410. 000 0. 000
LF 890. 000 11, 659. 00
13. 10000 890. 000 11, 659. 00
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PON: 19879- BI D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0006 12: 01: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300  TUNNEL
0945 606- 00731 *Quardrail Type 7 (Style CD) (Special) 1, 942. 000 0. 000
LF 0. 000 0. 00
78.58000 0. 000 0. 00
0950 613-00100 *1 Inch Electrical Conduit 60. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0955 613-00200 *2 Inch Electrical Conduit 3, 406. 000 0. 000
LF 0. 000 0. 00
9. 86000 0. 000 0. 00
0960 613-00400 *4 Inch Electrical Conduit 55. 000 0. 000
LF 0. 000 0. 00
21.91000 0. 000 0. 00
0965 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 782. 000 0. 000
LF 0. 000 0. 00
13. 22000 0. 000 0. 00
0970 613-01250 *2-1/2 Inch Electrical Conduit (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
9. 31000 0. 000 0. 00
0975 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 798. 000 0. 000
LF 0. 000 0. 00
10. 03000 0. 000 0. 00
0980 613-01400 *4 Inch Electrical Conduit (Plastic) 66. 000 0. 000
LF 0. 000 0. 00
10. 95000 0. 000 0. 00
0985 613-04250 *2-1/2 Inch Electrical Conduit (Liquidtight Flexible 50. 000 0. 000
Met al )
LF 0. 000 0. 00
28. 43000 0. 000 0. 00
0990 613-07017 *Pul | Box (16"x14"x6") 88. 000 0. 000
EACH 0. 000 0. 00
805. 17000 0. 000 0. 00
0995 613-07034 *Pul | Box (24"x36"x18") 4. 000 0. 000
EACH 0. 000 0. 00
1, 024. 27000 0. 000 0. 00



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 21
PCN: 19879-BI D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0006 12: 01: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300  TUNNEL
1000 613-13100 *Lumi nare Mounting Support System 1. 000 0. 000
LS 0. 000 0. 00
351, 370. 80000 0. 000 0. 00
1005 613-13101 *Lumi nare (LED) (Tunnel) (133 W 40. 000 0. 000
EACH 0. 000 0. 00
4,244, 97000 0. 000 0. 00
1005 MATERI AL ALLOMANCE Lumi nai r e( LED) ( Tunnel ) (133 40. 000
Watt) 07/ 18/ 2014
EACH 0. 000 0. 00
1, 758. 75000 40. 000 70, 350. 00
1010 613-13102  *Luminare (LED) (Tunnel) (133 W (Furnish Only) 2.000 0. 000
EACH 0. 000 0. 00
3, 390. 51000 0. 000 0. 00
1010 MATERI AL ALLOMANCE Lumi nai r e( LED) ( Tunnel ) 133 2.000
Watt) (Furnish Only)
EACH 0. 000 0. 00
1, 758. 75000 2.000 3,517.50
1015 613-13103  *Luminare (LED) (Tunnel) (265 W 378. 000 0. 000
EACH 0. 000 0. 00
4,244. 97000 0. 000 0. 00
1015 MATERI AL ALLOMANCE Li m nai re( LED) (Tunnel ) (265 Watt) 378. 000
EACH 0. 000 0. 00
2,623. 05000 378. 000 991, 512. 90
1020 613-13104  *Luminare (LED) (Tunnel) (265 W (Furnish Only) 2.000 0. 000
EACH 0. 000 0. 00
3, 390. 51000 0. 000 0. 00
1020 MATERI AL ALLOMNCE Lum naire (LED)(Tunnel) (265 2.000
Watt) (Furnish Only
EACH 0. 000 0. 00
2,623. 05000 2.000 5, 246. 10
1025 613-50325 *Tunnel Lighting Control System 1. 000 0. 000
LS 0. 000 0. 00
16, 432. 16000 0. 000 0. 00
1030 614-00011 Sign Panel (Qass I) 23. 000 0. 000
SF 0. 000 0. 00
20. 12000 0. 000 0. 00
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PCN: 19879-BI D ESTI MATE RUN 09/ 03/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO. 0006 12:01: 03
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300  TUNNEL
1035 623- 06901 *Val ve Box (Special) 3. 000 0. 000
EACH 0. 000 0. 00
497. 97000 0. 000 0. 00
1040 625-00002 *Construction Survey (Tunnel) 1. 000 0. 500
LS 0.100 37, 808. 43
378, 084. 25000 0. 600 226, 850. 55
1045 625-00200 Vi bration Mnitoring (Tunnel) 1. 000 0. 800
LS 0.100 6, 540. 23
65, 402. 33000 0. 900 58, 862. 10
1050 626- 00200 *Mobi i zation (Tunnel ) (Wthout Autopay) 1. 000 0. 500
LS 0. 100 845, 465. 20
8, 454, 651. 99000 0. 600 5,072,791. 19
1055 641-11000 Shotcrete (O ass A) 437. 000 335. 650
cY 101. 350 91, 617. 36
903. 97000 437. 000 395, 034. 89
1060 641-11004 Shotcrete (Portal Brow) (8 Inch) 89. 250 47. 250
cY 42.000 36, 548. 82
870. 21000 89. 250 77, 666. 24
1065 641-11005 Shot crete (Snoot hi ng) (Geoconposite Drains) 561. 000 339. 750
cY 72.800 52, 026. 52
714. 65000 412. 550 294, 828. 86
1070 641-11006 Shot crete (Snoot hi ng) (Suppl enent al ) 42. 000 0. 000
(e 0. 000 0. 00
684. 52000 0. 000 0. 00
CAT 0300 CURRENT AMT  $ 29, 377,646.44 $ 2,179, 650. 36 $13, 720, 923. 58
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
1075 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
95, 487. 76000 1. 000 95, 487. 76
1080 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 514. 77000 2. 000 3,029.54
CAT 0400 CURRENT AMI  $ 98,517.30 $ 0.00$ 98, 517. 30
PRQJIECT TOTAL CURRENT AMI $ 44, 657,316.97 $ 3,729, 390. 44 $20, 310, 870. 23



